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Grant Number:
B-13-DS-36-0002

Grantee Name:
New York

LOCCS Authorized Amount:
$35,800,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$35,800,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

The New York State Public Housing Resiliency Pilot Project was awarded funding through the HUD National Disaster Resilience Competition
to enhance the resiliency of four storm-impacted Public Housing Authorities (PHAs). The New York Governor’s Office of Storm Recovery
(GOSR) will oversee the project to assess and address the critical and growing physical resilience needs of housing assets vulnerable to
coastal and riverine flooding and the related impacts of climate change, including sea-level rise, increased precipitation, and extreme
temperature. The project will also include a workforce development component to assist with meeting the economic and social resilience
needs of residents who are vulnerable to socioeconomic stressors and environmental shocks. The project has two components: 1) piloting
innovative, replicable mitigation and resiliency interventions at select public housing properties, and 2) creating job training and placement
workforce development opportunities. The State will provide grant funding to five sites at four PHAs. The four PHA partners are Freeport, Long
Beach, Town of Hempstead, and Binghamton. The State will implement site-specific resiliency interventions based on the Enterprise
Community Partners’ Ready to Respond Toolkit and Multifamily Housing Resilience Strategies, including but not limited to: resilient new
development (at Freeport Housing Authority); resiliency retrofits to building envelope (at all other sites); nature-based stormwater management
features; nature-based coastal protection features; and resilient back-up power/power generation systems. The construction and site planning
techniques include: protection features that reduce vulnerability; adaptation features that respond to changing climate conditions; redundancy
features that maintain critical services during an event, enabling residents to shelter in place in low-level weather events; and social resilience
features that facilitate community cohesiveness, increase the quality of life through exposure to natural features and increase economic
opportunities through workforce development. Consulting engineers have evaluated each of the five sites for the suitability of these resilience
strategies, which are based on best practices and field research by technical experts and informed by FEMA guidance, technical analysis, and
case studies. GOSR engaged Enterprise Community Partners, residential construction engineers, building science professionals, developers,
and housing finance experts to identify appropriate resilience measures for each site. In consultation with architects and engineers, GOSR
crafted site-specific strategies. GOSR has partnered with Opportunities Long Island (OLI) to implement the second component. The workforce
development component will create targeted employment and training opportunities for residents of the three participating Long Island PHAs.
OLI will educate, train, and connect up to twenty (20) PHA residents with building trade opportunities. This pre-apprenticeship program,
offering direct placement into employment will create a pathway to employment in construction trades. The construction of new housing and
rehabilitation of existing housing are eligible activities which meet the LMI National Objective. The targeted PHA sites overwhelmingly serve
senior and family households with incomes below 50 percent of Area Median Income. At least 51 percent of the units in each building assisted
will beo

Executive Summary:

ccupied by an LMI household. These projects are federally funded PHAs and have housing goals to ensure equal opportunity and to
affirmatively further fair housing objectives to qualify for annual allocations of HUD resources. GOSR will monitor the efforts of the PHAs to
satisfy and confirm that PHAs meet their statutory obligation to AFFH. The workforce development component is an eligible public-service
activity with a limited clientele of LMI persons.

MID-URN Areas:

GOSR ultimately identified five properties at four PHAs in two Target Areas – Broome and Nassau counties – which have the highest
remaining unmet recovery need (URN) for rental housing in the New York State MID-URN areas after accounting for assistance provided by
GOSR’s NY Rising Housing Recovery Programs and other sources.
GOSR used the best available FEMA PA data and internal program data to identify PHA-owned facilities sited in the 100-year or

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$35,800,000.00
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$0.00

N/A

$192,867.28

$0.00

$52,115.78

$91,485.90

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$35,800,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$188,144.88

$192,867.28

$35,800,000.00

Overall

Program Income Received

$0.00

$91,485.90

500-year floodplain in Target Areas with housing URN. GOSR then analyzed this subset of properties for a tie-back to the qualified disaster(s),
site-specific unmet needs, and geographic and demographic considerations with the goal of serving vulnerable populations and addressing a
range of resiliency challenges.

Key Agencies, Partners, Positions, Personnel:

GOSR will partner with several agencies and organizations to carry out this project. These include the NYS Department of Homes and
Community (HCR) Renewal Housing Finance Agency, Binghamton Public Housing Authority (PHA), Freeport PHA, Town of Hempstead PHA,
Long Beach PHA, Enterprise Community Partners and Opportunities Long Island. In addition, the State – through GOSR, in partnership with
HCR, Enterprise Community Partners and WegoWise– will investigate opportunities to increase resilience and further reduce the energy
demand of these buildings through smaller scale retrofits such as weatherproofing and lighting upgrades.
The four PHA Partners are the Freeport Housing Authority, Long Beach Housing Authority, Town of Hempstead Housing Authority, and
Binghamton Housing Authority. These Partners identified project sites that sustained damage during Superstorm Sandy, Hurricane Irene,
and/or Tropical Storm Lee. Damage included flooding, damage to electrical and mechanical systems, loss of power creating unsafe
conditions, and loss of habitability. The five properties selected for this project represent different building typologies including low-rise, high-
rise, coastal and riverine sites, senior and family facilities, and are ideal candidates for performance retrofitting and/or new resilient new
construction. The new construction project achieves substantial support utilizing HUD’s Section 18 program by bolstering the FEMA disaster
relief funds and CDBG-DR funds which provide access to private debt and equity investment for a resilient new affordable housing project.
The PHAs will be responsible for using CDBG-NDR funds to carry out activities in a manner satisfactory to GOSR and consistent with any
standards required as a condition of providing these funds. The use of the funds will result in either retrofitting or new construction of five
Public Housing Authority properties to the benefit of the residents of these specific properties.
Enterprise Community Partners Inc. will be responsible for supporting GOSR with project design; facilitating design process with PHAs to
integrate green, resilience and health measures into a comprehensive rehabilitation scope; provide training and technical assistance to PHAs
building staff to help establish best practices in Operations and Maintenance and asset management; provide technical assistance to GOSR
as needed; coordinate a PHA resilience Learning Collaborative and Memorialize lessons learned. 
Opportunities Long Island will be responsible for providing outreach, screening and program selection for residents of the PHAs in Freeport,
Town of Hempstead and Long Beach. OLI will identify, select and enroll 20 eligible residents in an apprenticeship preparation training program
and upon successful completion, work on placing graduates of the program on construction projects.
Grantee key personnel are as follows:
Robert Miller, Chief Financial Officer, GOSR
Charles Mathew, Director of Finance and Budget, GOSR
Thehbia Hiwot, Deputy Executive Director and Managing Director of Housing, GOSR
Paul Lozito, Director of Policy and Affordable Housing, GOSR
Shantel Asante-Kissi, Senior Program Manager, GOSR
Jane Brogan, Managing Director of Policy, GOSR
Leo Quigley, Policy Manager, GOSR
Simon McDonnell, Director of Research and Strategic Analysis, GOSR
David Burgy, Senior Research and Policy Analy

Key Agencies, Partners, Positions, Personnel:

st, GOSR

$91,485.90 $192,867.28Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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During the quarter, GOSR executed the work orders and project management agreements for each appropriate
PHA site. GOSR authorized DASNY PMs to advance the Architectural and Engineering design phase at the PHA
sites in Binghamton, Hempstead, and Long Beach. GOSR attended the kick-off meetings with DASNY and A and E
Firms. A and E firms visited the sites multiple times to utilize the Enterprise resiliency toolkits in their assessment of
resiliency needs. These kickoff meetings led to an integrative design process for Town of Hempstead PHA,
Binghamton PHA, and Long Beach PHA. The pre-schematic design phase is complete for these sites. GOSR also
worked with Enterprise to plan community design meetings presenting initial resiliency strategies to the PHA
residents and stakeholders. Additionally, Monitoring and Compliance conducted an on-site monitoring visit with
DASNY.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

Actual

Limit on Public Services

$0.00

100.00%
100.00%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$5,370,000.00

Target

$7,160,000.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $35,800,000.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Admin, Administration $0.00 $1,790,000.00 $0.00

LTC, Long-Term Commitment $0.00 $0.00 $0.00

NDR, Resilience Work $91,485.90 $34,010,000.00 $192,867.28

OV, Outcome Value $0.00 $0.00 $0.00

SL, Supporting Leverage $0.00 $0.00 $0.00
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Activities

NDR / Resilience WorkProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,610,667.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$3,610,667.00

$0.00

$0.00

$0.00

$37,624.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NYS-NDR-PHA-Binghamton

$34,198.16

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$34,198.16

To Date

01/25/2017

Direct ( HouseHold )

$37,624.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at North Shore Towers in Binghamton
NY to benefit the residents of this PHA facility. The project delivery includes partnership with Enterprise Community Partners to
project design with team, Energy Benchmarking, Partnership with DASNY to procure design and construction teams to
complete construction at the PHA facility.

Location Description:

Binghamton Housing Authority
North Shore Towers and Village
45 Exchange Street
Binghamton, NY
Latitude 42.096838, Longitude -75.909638

Binghamton PHA ResilienceActivity Title:

Project Number:

NDR

Project Title:

Resilience Work

$37,624.95$25,536.23New York State

$34,198.16     Program Funds Drawdown $37,624.95

$37,624.95$25,536.23Total Funds Expended
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The State is working with program partners to engage and coordinate with the Binghamton PHA executive staff. Staff are
creating an emergency preparedness plan. Staff are also implementing work orders that will engage the design firm for the site.
Staff are executing Tri-Party Agreements to begin the architectural and engineering design work at the site. Staff is working with
DASNY and Enterprise Community Partners on integrative design process for Binghamton PHA site. Staff is working with
Enterprise Community Partners to plan and execute community meeting materials presenting resilience strategies for the PHA
site to its residents and stakeholder in Quarter 2.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,500,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$5,500,000.00

$0.00

$0.00

$0.00

$102,164.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NYS-NDR-PHA-Freeport

$11,063.98

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,063.98

To Date

01/25/2017

Direct ( HouseHold )

$102,164.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Activity Description:

The goal of this activity is to carry out the project delivery of providing new construction of 100 units at Freeport Housing
Authority's Moxey Rigby facility in Freeport, NY to benefit the residents of the Moxey Rigby Apartments.  The project delivery
includes partnership with Enterprise Community Partners to project design with team and Benchmarking Energy Use at the
facility.

Location Description:

Freeport Housing Authority
Moxey Rigby Apartments (New Location)
195 East Merrick Road                         
Freeport, NY 11520
Current address - Buffalo Avenue and East Merrick Road
Latitude 40.654855, Longitude -73.570738

This narrative is reflective of progress on the Moxey Rigby project. The State is assisting to advance the construction of a 100-
unit new replacement housing facility, coordinate NEPA Environmental Review, and engage legal fees. The State is also
coordinating executive staff participation in Green, Resilient, and Healthy Operations and Management Training. Enterprise
Community Partners is leading the creation of emergency preparedness plans. Construction is underway.

Activity Progress Narrative:

Freeport PHA ResilienceActivity Title:

Project Number:

NDR

Project Title:

Resilience Work

$102,164.93$2,402.05New York State

$11,063.98     Program Funds Drawdown $102,164.93

$102,164.93$2,402.05Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,623,666.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$13,623,666.00

$0.00

$0.00

$0.00

$26,312.21

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NYS-NDR-PHA-Hempstead

$22,885.39

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$22,885.39

To Date

01/25/2017

Direct ( HouseHold )

$26,312.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at Inwood Gardens and Mill River
Gardens in Oceanside and Inwood, NY to benefit the residents of these PHA facilities.  The project delivery includes
partnership with Enterprise Community Partners to project design with team, Energy Benchmarking, Partnership with DASNY to
procure design and construction teams to complete construction at the PHA facility.

Location Description:

Town of Hempstead    
Mill River Gardens
2900 Rockaway Avenue
Oceanside, NY 11572
Latitude 40.642652, Longitude -73.655963
Inwood Gardens
255 Lawrence Avenue
Inwood, NY 11096
Latitude 40.622225, Longitude -73.738731

The State is working with program partners to engage and coordinate with the Town of Hempstead PHA executive staff. Staff
are creating an emergency preparedness plan. Staff are executing Tri-Party Agreements to begin the

Activity Progress Narrative:

Hempstead PHA ResilienceActivity Title:

Project Number:

NDR

Project Title:

Resilience Work

$24,177.50$12,088.75New York State

$22,885.39     Program Funds Drawdown $26,312.21

$24,177.50$12,088.75Total Funds Expended
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architectural and engineering design work at the site. Staff has also implemented work orders that will engage the design firm
for the site. Staff is working with DASNY and Enterprise Community Partners on integrative design process for Town of
Hempstead PHA sites. Staff is working with Enterprise Community Partners to plan and execute community meeting materials
presenting resilience strategies for the PHA site to its residents and stakeholder in Quarter 2.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,115,667.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$11,115,667.00

$0.00

$0.00

$0.00

$26,765.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NYS-NDR-PHA-LongBeach

$23,338.37

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$23,338.37

To Date

01/25/2017

Direct ( HouseHold )

$26,765.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at Channel Park Homes in Long
Beach, NY to benefit the residents of this PHA facility.  The project delivery includes partnership with Enterprise Community
Partners to project design with team, Energy Benchmarking, Partnership with DASNY to procure design and construction teams
to complete construction at the PHA facility.

Location Description:

Long Beach Housing Authority
Channel Park Homes
500 Center Street
Long Beach, NY 11561
Latitude 40.591116, -73.66589

The State is working with program partners to engage and coordinate with the Long Beach PHA executive staff. Staff are
creating an emergency preparedness plan. Staff are also implementing work orders that will engage the design firm for the site.
Staff has executed Tri-Party Agreements to begin the architectural and engineering design work at the site. Staff is working with
DASNY and Enterprise Community Partners on integrative design process for Long Beach PHA.  Staff is working with
Enterprise Community Partners to plan and execute community meeting materials presenting resilience strategies for the PHA
sites to its residents and stakeholder in Quarter 2.

Activity Progress Narrative:

Long Beach PHA ResilienceActivity Title:

Project Number:

NDR

Project Title:

Resilience Work

$24,177.50$12,088.75New York State

$23,338.37     Program Funds Drawdown $26,765.19

$24,177.50$12,088.75Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

